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The Minutes from the May 12, 2015 meeting were approved and will be placed in the Administrative
Record. Action status:

Action Actionee Status
Parties to meet informally to discuss what RL The action will be deferred to allow time for new
constitutes completion of M-083-OOA. Ecology project manager to learn more about the

project.
RL to provide briefing on PFP demolition RL A presentation on the demolition strategy will be
strategy. included in the July PMM.
Ecology to help expedite approval for discharge Ecology Ecology approved the request in a very timely
of remaining 243-Z waste streams to TEDF. manner. Thank you!
RL to share information on the air dispersion RL This action is pending issuance of the next version
model and discuss relocation of near facility of the air dispersion model.
monitors with WDOH.

The PFP Milestone Status (Tom Teynor, RL).

* M-083-44, Complete significant progress on deactivation and removal of208 gloveboxes and
disposal of all 236-Z pencil tanks in preparation for demolition. 09/30/2015 (On Schedule)

Work is complete on the pencil tanks and good progress has been made on the remaining 22
gloveboxes. Status on the two high mass glove boxes was provided. In-situ size reduction has started
on glove box HC-9B which will be followed by box HA-9A.

* M-083-24-TO1, Submit Revision 0 of the PFP Complex Surveillance and Maintenance (S&M) Plan to
Ecology. 06/30/2016 (On Schedule)

The plan has been drafted. Mr. Teynor noted that Bobby Long in RL's Waste Management and D&D
division will be the S&M contract.

* M-083-OOA, Complete PFP Facility transition & selected disposition activities. Completion of this
major milestone includes the following key elements. 1) completion of all activities necessary to
achieve endpoint criteria established through Milestone M-83-20 for placing the PFP facility in a
safe and stable S&M mode, 2) completion of all activities described in the approved M-83 series
interim milestones and target date; and 3) completion of the balance of PFP selected disposition
activities pursuant to the final action memoranda and work plans. Also see
"description/justification" contained in change form M-83-0]-03. 9/30/2016 (At Risk)

The milestone is considered at risk but RL is working to find ways to meet the due date. Mr. Teynor
suggested that a more detailed discussion of the various schedules be provided at the next project
managers meeting. It was further noted by RL that slab removal for 236Z (Plutonium Reclamation
Facility) and 242Z (Americium Facility) is being considered to simplify S&M and facilitate future
remedial action. This may require the placement of a temporary cap to meet the TPA milestone
schedule followed by installation of the 20-year contamination control cap.

An independent technical review panel met the week of June 15 th to evaluate plans for demolition of
the PFP processing facilities. The animated demolition sequence developed for that panel review will
be provided to Ecology and EPA at the next PMM.

Project Progress, Issues, Concerns, and Challenges (Tom Teynor, RL).
* It was reported that good progress has been made in the duct level of 234-5Z, cleanup of the PRF

floor, and removal of gloveboxes from the 242Z Americium facility.

PFP Project Managers Meeting, June 25, 2015 Page 2



* High ambient air temperatures and the use of Personal Protection Equipment (PPE) resulted in a heat
stress issue for workers at 242Z. Sun "shields" were recently provided to shade the external surfaces
of the corridor structure adjacent to 242Z work areas, air movers were brought in, and misters were
installed to mitigate the issue.

* The column glove boxes within 236Z remain on the critical path.
* In 242Z the WT-I glovebox is in process of being removed. Work associated with the mezzanine

tanks is next.
* A skin contamination was reported on June 2 5th, resulting in a work pause and critique.
* With the recent approval from Ecology to route the remaining wastewater streams directly to TEDF,

work is moving forward to prepare 243Z for demolition this fiscal year. An end point criteria
checklist document has been issued to identify applicable endpoint criteria, the actions required to
achieve the endpoints, verification methods to confirm that endpoints have been met, and
documentation that will serve as objective evidence. RL will share the 243Z End Point Criteria
Checklist with Ecology.

* Mr. Teynor noted that transuranic (TRU) waste will be removed to meet end point criteria for the
PFP. Typically, coupon sampling and NDA techniques are used to identify TRU materials.

Ecology Topics (Stephanie Schleif, Ecology).
* Ecology asked about the demolition plan. RL responded that the draft plan should be ready for

discussion at the next PMM.

Meeting Summary
* There were no approved changes signed off in accordance with section 12.2 of the TPA action plan.
* Actions carried over include discussion on what constitutes completion of M-083-OOA, briefing from

RL on the demolition strategy, and a briefing on the updated air dispersion model (when available).
* New actions:

Action Actionee Due Date
Provide RL contact list (charter) to RL (Foley) July 23, 2015
Ecology and EPA
Share 243Z End Point Criteria RL (Voogd) TBD
Checklist document with Ecology
Provide information on project RL July 23, 2015
management schedules used in
management of the project.

Next Meeting Date and Location
* The next meeting will be on July 2 3 rd from 8:00 a.m. to noon at M0250/200 West. The meeting will

include information on schedules and the current demolition plan. A familiarization walk down of
PFP will be provided in conjunction with the meeting.
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